

Ecodesign Preparatory Study

(Directive 2009/125/EC)

ENTR Lot 6: Air-conditioning and ventilation systems

Contract No. ENTR / 2009/ 035/ LOT6/ SI2.549494

Service Contract to European Commission, DG Enterprise

Sustainable Industrial Policy –

Building on the Ecodesign Directive – Energy-Using Product Group Analysis/2



Main contractor: Armines (FR)

Consortium:

Armines (FR), Air Conditioning Systems

VHK (NL), Ventilation Systems

BRE (UK), Market Analysis Support

Next steps

January 2010	Project launch
June / July 2010	Draft report: Tasks 1,2 & 3 (part 1)
July 2010	1st stakeholder meeting
May / September 2011	Draft report: Tasks 1 to 5
September 2011	2nd stakeholder meeting
December 2011 / January 2012	Draft final report (including Tasks 6, 7)
January 2012	3rd stakeholder meeting
March 2012	Final report

3rd stakeholder meeting

The exact date will be announced when releasing draft reports for Tasks 6 and 7

Comments on Task 1 to 5

Stakeholders are invited to send comments on the draft reports
Task 1 to 5 for ventilation and air conditioning

Deadline: Oct 31st 2011